From: Abrams, Nancy

Sent: Monday, September 18, 2017 3:26 PM

To: Mayer, Richard; Snowbarger, Robert; Miller, Gary; Vargo, Steve; Smith, Monica; Carroll, Craig; Smalley,
Bryant; Webster, Susan; Mason, Steve

Cc: R6Harveylnfo

Subject: FW: SITREP 17 Sep 17

Attachments: USACE SITREP - 17 Sep 17.docx; 8037 Way St Houston 9-17-17.jpg; Zone 9G PaisleyBreasheather.pdf;

Bevel Oaks Jefferson County.jpg; TXDOT Trucks.JPG
USACE Sitrep

From: Jenkins, Edward L Jr CIV USARMY CEERD (US) [mailto:Edward.L.Jenkins@usace.army.mil]

Sent: Monday, September 18, 2017 3:08 PM

To: Leblanc, Edward L Il CIV CPMS (US) <Edward.L.LeBlanc.lll@usace.army.mil>; Lyssy, Gregory
<lyssy.gregory@epa.gov>; Eric.Schreckengost@fema.dhs.gov; Shoshana.Resnick@fema.dhs.gov; Ansley, Hubert R (Bo)
CIV USARMY CESAM (US) <Hubert.R.Ansley@usace.army.mil>; CESWG-EOC <EOC.CESWG-EOC@usace.army.mil>;
CESWF-EOC, EOC <CESWF-EOC@usace.army.mil>; Lammers, Gary D CIV USARMY CEMVK (US)
<Gary.D.Lammers@usace.army.mil>; Fogarty, John G Jr CIV USARMY CEMVN (US) <John.G.Fogarty@usace.army.mil>;
Powers, Robert E Il CIV USARMY CENAB (US) <Robert.E.Powersli@usace.army.mil>; Furr, Tony
<tony.furr@fema.dhs.gov>; Blanton, Valerie <Valerie.Blanton@dps.texas.gov>; FLETCHER, Patricia M (Patsy) CIV
USARMY CEHQ (US) <Patsy.L.Fletcher@usace.army.mil>; Stark, Kerri D CIV USARMY CESWT (US)
<Kerri.Stark@usace.army.mil>; Hargis, Edwin C CIV USARMY CESWL (US) <Edwin.C.Hargis@usace.army.mil>; Baird,
Charley <Charley.Baird@fema.dhs.gov>; Oberle, Timothy N CIV USARMY CESAM (US)
<Timothy.N.Oberle@usace.army.mil>; Dunn, Melinda <Melinda.Dunn@fema.dhs.gov>; Slie, Brian
<Brian.Slie@fema.dhs.gov>; Boone, William <William.Boone@fema.dhs.gov>; Clark, Mark D CIV USARMY CEHQ (US)
<Mark.Clark@usace.army.mil>; Randon, Frank CIV CEHQ NCR2 (US) <Frank.Randon@usace.army.mil>;
Stuart.W.Kuehn@aphis.usda.gov; Elizabeth.D.Kelpis@aphis.usda.gov; Jimmy.W.Wortham@aphis.usda.gov; Soberal,
Elizabeth <Elizabeth.Soberal@fema.dhs.gov>; Walsh, Chris <Chris.Walsh@fema.dhs.gov>; Harris, William
<William.Harris@fema.dhs.gov>; McAteer, Mike <mcateer.mike@epa.gov>; Ramsbottom, Stephen E CPT USARMY
CESPL (US) <Stephen.E.Ramsbottom@usace.army.mil>; Letarte, Mathew R <Mathew.R.Letarte@usace.army.mil>;
Barb.Sturner@fema.dhs.gov; tarisha.cockrell@fema.dhs.gov; robert.chapman.2@fema.dhs.gov;
Christopher.Dooley@fema.dhs.gov; jesse.jacksonjr@fema.dhs.gov; Wilson, Clint A CIV USARMY CEERD-CERL (US)
<Clint.Wilson@usace.army.mil>; Mayer, Richard <mayer.richard@epa.gov>; Snowbarger, Robert
<Snowbarger.Robert@epa.gov>; Abrams, Nancy <Abrams.Nancy@epa.gov>; eugene.bricklemyer@fema.dhs.gov;
Stewart, Robert M CIV USARMY CEMVK (US) <Robert.M.Stewart@usace.army.mil>

Cc: Mckay, Timothy L CIV USARMY CEMVK (US) <Timothy.L.McKay@usace.army.mil>; Jenkins, Edward L Jr CIV USARMY
CEERD (US) <Edward.L.Jenkins@usace.army.mil>

Subject: SITREP 17 Sep 17

Please see attached sitrep. Thanks.

Lamar Jenkins, Jr., P.E.
Debris SME

U.S. Army Corps of Engineers
Cell (662) 466-0040

ilto:Edward.L.Jenki . .mil
smatltotauard.Lenkins@usace.army.mil> R0 0
) 7033135



Mission: Provide Technical Assistance for Debris Recovery per FEMA direction.

USACE TA Reps:

USACE SITREP
DEBRIS
17 September 2017

Name Role Location

Edward LeBlanc Debris SME, Team Leader | JFO, Austin
Erica Mark Debris SME, Field Lead Field, Team 1
Arianna Raymundo Debris SMS Field, Team 1
Heather Grommet Debris SMS Field, Team 1
Jonathan Whipple Debris SMS Field, Team 1
Steve Sabillo Debris SMS Field, Team 1
Jasper Lummus Debris SME Field, Team 1
Piper Hendershot Debris SMS Field, Team 1
John Fogarty Debris SME, Field Lead Field, Team 2
Issac Brown (lke) Debris SMS Field, Team 2
Dan Williams Debris SMS Field, Team 2
Michelle Lockhart Debris SMS Field, Team 2
Kim Codde Debris SMS Field, Team 2
Jamie Ramirez Debris SMS Field, Team 2
Steve Pittman Debris SMS Field, Team 2
Jennifer Olsson Debris SMS Field, Team 2
Deb Lewis Debris SMS Field, Team 2
Robert Powers Debris SME, Field Lead Field, Team 3
Sandy Gibson Debris SMS Field, Team 3
Steve Lindamood Debris SMS Field, Team 3
Gary Lammers Debris SME Field, Team 3
Robert Stewart (Mike) Debris SMS Field, Team 3
Paul Richards (William P.) | Debris SMS Field, Team 3
Scott Brown Debris SMS Field, Team 3
Adan Prado Debris SMS Field, Team 3
Dana Wyatt Debris SMS JFO Hotline
Faith Bender Debris SMS JFO Hotline
Lamar Jenkins Debris SME,CoTeam Lead | JFO

Tim McKay Debris SMS JFO




Current Field Ops

a) Technical Assistance

Team 1
i) Victoria
(1) Mobilized to the DMS located 22900 NW Zac Lentz Pkway, Victoria, TX
77905. Watched the load calls on 5 trucks. Load calls ranged from 65 — 90%
full. Followed 4 trucks to county and city locations to observe collection. Some
areas have mixed debris, low hanging powerlines, or situated in areas where
the boom would not be able to safely extract the material. The monitors
properly documented the incidences.
2) Investigated Inez, TX that had its first pass completed by the contractor.
There were no piles on the side of the road but there was approximately 200
CY of vegetative debris on resident’s property scattered throughout. Did not
see any C&D debris.
i) Refugio County
(1) Meeting with Ash Britt, True North and County of Refugio officials (EM
Stan Upton, Donna Johnson, Michael Hau from FEMA). Discussed order of
debris pickup, temporary DMS location at Refugio Fairgrounds (permitted),
and other possible DMS Sites.
2) Visited a possible temporary debris site in Tivoli, and one in Bayside. Both
sites seem feasible, but the existing TCEQ permits need to be modified to
include C&D and possibly a larger area.
3) Visited the debris pile in Woodsboro, contractors had questions about
collection and movement from this location, and are discussing their logistics
and plan. Contractor plans to begin collecting in Woodsboro first, per the
county’s direction.
4) Visited DMS site identified by TxDOT at 1304 Swift St. in Refugio.
iii) Matagorda, TX
(1) Recon area for hurricane damage. Found lots of wind damage. Estimate
80 cy veg and little C&D.
2) Confirmed with monitor, Debris Tech, that debris operations to start in Bay
City and Palacios tomorrow, 18 Sept — and the County will be responsible for
removing debris. Also, that Matagorda started removing debris last Thursday.
Have asked monitor to provide daily totals
iv) Sargent, TX
(1) Recon area for Hurricane damage. Found mainly wind damage (and
several trees felled). Estimate 20 CY veg with very little C&D.
v) Port Aransas
(1) Monitored C&D debris removal operations in Port Aransas. Spoke with
DRC and Metric supervisors at the DMS. DRC indicated TXDOT is anticipated to take
over operations in Port Aransas by mid-next week.
(2) Monitored debris operations along ROW and at Transfer Station. Spoke
with Thompson at Transfer Station. Trucks continuing to remove vegetative debris and
white goods throughout county. C&D debris removal from the ROW commenced



today—4 trucks are removing/hauling C&D debris (1 vegetative truck shifted to C&D
and 1 new C&D truck added). 2 dump trucks re-started transferring C&D from transfer
station to Airport DMS. 2 trucks continue to remove debris in Holiday Beach and Lamar.
Leaner/hanger removal anticipated to start 18 September.

(3) TXDOT is continuing to remove vegetative and C&D debris from the state
highway right of way. Removal ongoing on TX-188 between Hwy 35 and FM-1069, and
on FM-1069 (section closed) between TX-188 and Hwy 35. SMEs Leblanc and Jenkins
onsite to observe operations. Tandem axle dump trucks being used and are estimated
to have 16 cy capacity, but with tailgate down and with loading operations observed, it is
estimated that they are hauling approximately 6-8 cy per load.

(4) Thompson reports the following as 16 September 2017:

a. Vegetation — 154,798 CY

b C&D — 4,424 CY (no change)

C. Mulch — 3,867 CY

d. White Goods — 917

e White Goods (hazardous) — 1,371

Team 2
vi) Harris
(1) Debris SME canvassed areas in the Barker Reservoir, Cinco Ranch within
Harris County. Noted significant amounts of debris placed on the ROW. No
loading operations observed in this area
vii) City of Houston
(1) Debris SMS arrived on Darlinton St (Zone 3 K) and observed no debris
pickup since flooding occurred. On Woodlyn Dr and Way St noticed loaders leaving
debris behind, placing electronics in truck. TetraTech monitor was sitting 2 houses
away from loading operations. Noted that debris not being segregated and large piles
being cherry picked. Observed loading crew on Laura Koppe and Arlen. Crew
removing eligible debris in the ROW and doing good cleanup. Visited the Republic
Landfill, 8101 Little York Rd, received 21 loads from the City of Houston in the morning.
(2) Debris SMS visited Zone 9G and found a DRC self-loader working
intersection area by Paisley/Breasheather. Self-loader was cleaning up area as
required. Monitor said that team was making 5 or 6 loads a day. Driver said he was not
fully filling his trailer for fear of getting a ticket being overweight. Tower called his two
trailers at 70% and 50%.
(3) Debris SMS visited Lonestar dump. They had erected a scaffold type tower
for monitors. Monitors were inspecting in/out of the facility. Indicated approximately 130
loads per day. Load calls appeared to be reasonable.
(4) Debris SMS canvassed Zones 11 O, Q, S and W areas near the Buffalo
Bayou. Zone 11W . Indian Circle had evidence of a lot of debris that had been already
cleaned up for the most part, and a lot of it still in dumpsters.
(5) Debris SME canvassed area along the south side of Buffalo Bayou between
SH 6 and Beltway 8. Noted significant stockpiles of debris on the ROW within first 2
blocks from the bayou
xiii) City of Bellaire



(1) Debris SMS visited the Bellaire DMS at 1308 north First street. Site is

approximately one acre and was nearly filled. The site also had two scaffold towers.
ix) City of Baytown — Harris County

(1) Debris SMS visited Baytown Landfill and spoke to TetraTech monitor. Site
opened Saturday, 16 Sept 17. Two trucks hauling debris, 4 loads as of 1100 hrs.
Harris County tower separate from Chambers County tower.

(2) Debris SMS visited Baytown Landfill and spoke with True-North monitor
which reported 62 loads today as of 1100 hrs. Majority of trucks are round bottom
gravel trucks, approximately 25cy. Observed load call of 75% for one truck. Observed
monitor with truck loading at Forrest Hollow Dr, Baytown. Crowder-Gulf had an
excavator, operator and raker to load trucks. Two trucks waiting to be loaded.
Observed monitor and truck loading at Bayou Blvd. Note that the City of Baytown is
split between Chambers County and Harris County.

x) Nassau Bay

(1) Debris SMS visited landfill at 2015 N Wyoming Ave and spoke with

monitor, 1 truck, 6 loads as of 1:30, averaging 80% load calls.
xi) Seabrook

(1) Debris SMS visited landfill at 2015 N Wyoming Ave and spoke with

monitor, 1 truck, 3 loads as of 1:30, averaging 90% load calls
xii) Chambers

(1) Debris SMS visited Chambers County Landfill in Anahuac and spoke to
True-North monitor, 3 trucks operated Saturday, 17 loads, averaging 90-95%,
986.25CY total (performance standard set by County was 1000 CY). 1 truck running
Sunday, 1 load as of 1000 hrs, Crowder-Gulf expecting 3-4 loads today.

xiii) Galveston County
City of League City

(1)Debris SMS visited landfill at 2015 N Wyoming Ave and spoke with
TetraTech monitor and 7 trucks are hauling but having difficulty keeping them running,
22 loads as of 1330 hrs, averaging 75-90% calls.

City of Dickinson

(2)Debris SMS visited landfill at 2015 N Wyoming Ave. No monitor present,
no hauling to landfill today. Visited Debris Management Site at 1300 Hughes Rd,
Dickinson, TX and spoke to monitors. Entrance and Exit to site has been redirected.
Trucks now enter near scaffold tower and make a loop so that monitors can verify
empty beds, 6 trucks running today, 56 loads as of 1530 hrs, averaging 70-75% calls.
Visited Debris Management Site at 3820 Gulf Fwy, Dickinson, TX and spoke to monitor.
No trucks hauling in or out today. Crowder-Gulf sorting out white goods.

City of La Marque

(3) Debris SMS visited landfill at 2015 N Wyoming Ave and spoke with

monitor, began hauling yesterday to Sante Fe (3935 Ave A), opened this DMS today.



Crowder-Gulf will haul debris from La Marque to the Sante Fe Landfill except when
closed on Sundays, 1 truck running, 2 loads as of 1:30, 3 trucks yesterday. Observed
truck loading at Sun River Dr.

City of Sante Fe

(4)Debris SMS visited landfill at 2015 N Wyoming Ave and spoke with
monitor, 5 trucks that had loaded yesterday dropped off loads this morning. No
additional loads today.

City of Texas City

(5)Debris SMS visited landfill at 2015 N Wyoming Ave and spoke with
monitor, 3 trucks running today, 6 loads as of 1330 hrs, average 80-85% calls.

Xiv) Brazoria County

City of Alvin

(1) Debris SMS visited landfill at 21000 E Highway 6, Alvin, TX and spoke
with monitor, 2 trucks, 10 loads as of 1500 hrs. Accident closed highway for 2 hours,
slowing production. Observed monitors with trucks being loaded by a small track loader
and small excavator at W Snyder St.

xv) Fort Bend

(1) Debris SME canvassed Fort Bend County, Cinco Ranch area and noted
significant debris in the Kelliwood and Canyon Gate subdivisions. Noted Ashbritt
loading debris stockpiled on the ROW at Montbury and Hollow Fields. TetraTech
monitor indicated loader getting approximately 5 to 6 loads per day and is hauling to the
Harlem Rd DMS. Some residents noted that they paid to have their debris removed
because they didn't know the County was going to remove it.

(2) Visited the Harlem DMS and noted TetraTech monitors making reasonable
load calls. Observed trucks exiting past the tower. As of 1530 hrs, site had received
approximately 120 units.

(3) Observed contractor loading debris for Municipal Utility District 5 (MUD 5)
on Spyglass Hills Dr in Cinco Ranch. Obtained POC with the MUD and will follow up
about debris contracts

Team 3
xii) Jefferson
(1) City of Bevil Oaks unincorporated area inside Jefferson County was
completely inundated by flood waters. All 250 homes were affected. Jefferson County
will be hauling. Estimated 25,000 CY. There were 300 volunteers from Mormon Church
Helping hands removing debris from multiple homes.
xiii) Port Arthur
(1) Port Arthur visited both TDMS sites and observed load calls and hauling
operations throughout the city. No issues and running efficient.



2) Completed debris assessment for Port Arthur. Quads completed: 14, 15
and 18. These areas have approximately 13,000 CY of Residential C&D. Western
section of Quad 14 is not selected as an area of concern but yield 5000+ CY of debris

xiv) City of Groves

(1) Completed survey for City of Groves — debris removal is underway. It
appears there has been at least one previous pass through in quads 4 and 5. Current
debris is estimated at approximately 20,000 CY of Residential C&D.

xv) City of Orange

(1) Continued estimating the County of Orange. It is a very large spread out

rural area and will take a couple more days to complete estimate
xvi) Hardin

(1) Continued estimating debris in Hardin County. It is a very large spread out
rural area and will take a couple more days to complete estimate

(2) Team continued to canvas areas of Hardin County along Keith Road and
Cook Lake Rd to estimate debris volumes. Debris total for today is 39,985cy and should
be added to the overall Hardin County #'s making a total of 77,385cy to date

(3) Team visited the TDSR site off of FM 421. Operations looked good and
load calls were within the established FEMA guidelines

(4) Team completed volume estimates in the City of Lumberton. Additional
guantity of 575cy should be added to the overall total for Lumberton making a total of
16,025cy.

Future Operations
a) Technical Assistance

i) Team 1 —Observe operations at the compositing facility that is supposed to
start operating 18 September 2017

i) Team 1 - Attempt to contact Precinct 2 Commissioner

iii) Team 1 - Clarify any questions or comments with local city and county
officials about events that took place over the weekend

iv) Team 1 - Ensure that both additional DMS sites in Refugio County have been
permitted

v) Team 2 - Monitor debris operations in Montgomery County and Harris County

vi) Team 2 - Monitor debris operations in Harris County

vii) Team 2 - Monitor debris operations in City of Houston

viii)Team 2 -Continue to coordinate with municipalities, update debris County/City
database.

ix) Team 3 -Conduct estimating in Hardin County

X) Team 3 - Conduct estimating in Orange County

ix) Team 3 - Conduct estimating in Nome’s & China

x) Team 3 - Will continue to estimate debris volumes in Hardin County,

specifically in the areas of Pinewood and Countrywood
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